Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0021

Date: 06/05/2015
Page 1 of 8

Pay Period: 05/01/2015
to 05/31/2015

Contract Location: Time Allowed: 1119  Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 753  Days
Percent Time: 67.29
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $10,771,865.89 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $7,133,648.51

Percent Complete 31.19%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $10,771,865.89 $10,239,970.84 $7,133,648.51 33.78% $157,099.80

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14473-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0021

Pay Period:

Date: 06/05/2015
Page 2 of 8

05/01/2015
to 05/31/2015

Project Number:

Federal State Project Number:

132985-

SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,687,864.71

Prev to Date
$2,562,184.87

$671,966.23 $640,546.27
$3,359,830.94 $3,202,731.14
$278,386.44 $278,386.44
$3,638,217.38 $3,481,117.58
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,638,217.38 $3,481,117.58

Total Payable:

This Estimate

$125,679.84
$31,419.96
$157,099.80
$0.00
$157,099.80
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$157,099.80



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 06/05/2015
Page 3 of 8

Contract ID: B14473-13-000-0 Estimate Number: 0021 Pay Period: 05/01/2015
to 05/31/2015
Project Number 132985-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 150-1000 TRAFFIC CONTROL - LS 1.000 .554
87215.350 .019
573 $1,657.09 $49,974.40
BRST0-0054-01(063)
0004 210-0100 GRADING COMPLETE - LS 1.000 .020
1689502.140 -.020
.000 $-33,790.04 $0.00
BRST0-0054-01(063)
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 20,930.000 1,723.450
14.460 1,345.110
3,068.560 $19,450.29 $44,371.38
0010 318-3000 AGGR SURF CRS TN 7,692.000 775.050
13.370 .000
775.050 $.00 $10,362.42
0044 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,990.000 .000
32.540 713.183
713.183 $23,206.97 $23,206.97
0047 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 9,260.000 1,289.750
10.900 447.400
1,737.150 $4,876.66 $18,934.94
0053 441-4020 CONC VALLEY GUTTER, 6 IN SY 390.000 .000
36.810 79.099
79.099 $2,911.63 $2,911.63
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 2,029.000
0.950 .000
2,029.000 $.00 $1,927.55
Category Amount: $18,312.60 $151,689.29



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0021

Date: 06/05/2015
Page 4 of 8

Pay Period: 05/01/2015
to 05/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0133 668-1100 CATCH BASIN, GP 1 EA 43.000 7.500
1950.000 .250
7.750 $487.50 $15,112.50
0148 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,253.000 964.000
35.740 8.000
972.000 $285.92 $34,739.28
0152 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 151.000 227.300
44.430 .000
227.300 $.00 $10,098.94
0163 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 257.000 443.800
59.850 .000
443.800 $.00 $26,561.43
0168 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 230.000 306.400
54.520 .000
306.400 $.00 $16,704.93
0173 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 112.000 120.000
127.360 .000
120.000 $.00 $15,283.20
0177 550-1720 STORM DRAIN PIPE, 72 IN, H 1-10 LF 112.000 120.000
153.050 .000
120.000 $.00 $18,366.00
Category Amount: $773.42 $136,866.28
Category Number: 0030 TEMPORARY EROSION
0238 163-0240 MULCH TN 312.000 340.084
205.000 8.202
348.286 $1,681.41 $71,398.63



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0021

Date: 06/05/2015
Page 5 of 8

Pay Period: 05/01/2015
to 05/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0263 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 63.000 102.000
1.000 18.000
120.000 $18.00 $120.00
0268 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 63.000 20.250
125.000 2.250
22.500 $281.25 $2,812.50
0272 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 120.000 294.000
2.550 .000
294.000 $.00 $749.70
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,880.000 19,409.000
0.100 2,415.000
21,824.000 $241.50 $2,182.40
0278 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 290.000 320.000
0.100 .000
320.000 $.00 $32.00
0287 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 1.000 1.500
655.980 .000
1.500 $.00 $983.97
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 18.000
771.810 .000
18.000 $.00 $13,892.58
0303 171-0030 TEMPORARY SILT FENCE, TYPE C LF 21,760.000 15,636.075
2.550 454.500
16,090.575 $1,158.98 $41,030.97
Category Amount: $3,381.14 $133,202.75



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0021

Date: 06/05/2015

Page 6 of 8

Pay Period: 05/01/2015
to 05/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 20.000
300.000 1.000
21.000 $300.00 $6,300.00
Category Amount: $300.00 $6,300.00
Category Number: (0070 UTILITY
0563 670-1060 WATER MAIN, 6 IN LF 110.000 120.900
35.000 .000
120.900 $.00 $4,231.50
0603 670-4000 FIRE HYDRANT EA 6.000 7.000
3200.000 .000
7.000 $.00 $22,400.00
Category Amount: $0.00 $26,631.50
Category Number: 0010 ROADWAY
0693 207-0203 FOUND BKFILL MATL, TP Il CcYy 150.000 274.814
38.350 .000
274.814 $.00 $10,539.12
Category Amount: $0.00 $10,539.12
Category Number: (0080 BRIDGE 1 RT
0733 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .030
521300.000 150
.180 $78,195.00 $93,834.00
1RT
0748 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20
1RT
0753 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20

1RT



Rpt-ID: RCPESPRJ Georgia Date: 06/05/2015

User: krender Department of Transportation Page 7 of 8

Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0021 Pay Period: 05/01/2015
to 05/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 1 RT
0768 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .030
125900.000 150
.180 $18,885.00 $22,662.00
1RT
0783 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 250.000 334.450
61.250 .000
334.450 $.00 $20,485.06
0803 524-0010 DRILLED CAISSON - LF 154.000 260.106
1815.000 .000
260.106 $.00 $472,092.39
72 IN
Category Amount: $97,080.00 $766,008.85
Category Number: (0010 ROADWAY
0878 208-0500 ROCK EMBANKMENT TN 3,100.000 4,636.370
20.950 .000
4,636.370 $.00 $97,131.95
Category Amount: $0.00 $97,131.95
Category Number: 0040 PERMANENT EROSION
9050 999-3100 SPECIAL STREAM MONITORING MO .000 21.000
2800.000 1.000
22.000 $2,800.00 $61,600.00
ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP
Category Amount: $2,800.00 $61,600.00
Category Number: 0030 TEMPORARY EROSION
9090 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 2.000
3674.670 .000
2.000 $.00 $7,349.34
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT
Category Amount: $0.00 $7,349.34



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14473-13-000-0 Estimate Number: 0021

Date: 06/05/2015

Page 8 of 8

Pay Period:

05/01/2015

to 05/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9105 210-0100 GRADING COMPLETE - LS .000 480
1722631.920 .020
.500 $34,452.64 $861,315.96
ADD'L GRADING REQ'D FOR SEDIMENT BASINS
9135 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 39.800
MATL & H LIME 75.300 .000
39.800 $.00 $2,996.94
Temporary Asphalt at 0.75/ton less than contract price
9155 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 34.090
L & H LIME 56.990 .000
34.090 $.00 $1,942.79
temporary asphalt reduced price for 19mm
Category Amount: $34,452.64 $866,255.69
Project Total Amount: $157,099.80 $3,359,830.94



